
INTERCOMPANY MULTIPLE TELCO TRACKING 
(CRITICAL ACTIVITIES) GUIDELINES 

 
ADDRESSING STATUS: 
How much rural addressing will have to be re-addressed? 
Will an addressing consultant be used? 
What kind of track record does the consultant/company have? 
How cooperative is the local post office? 
How much time is being allocated for re-addressing? 
 
MSAG STATUS: 
MSAG tapes generally will not be produced until the re-addressing is complete. 
How much time is required to generate the MSAG tape? 
Where should the initial MSAG tape be sent? 
How often will update tapes be generated and who should receive the update tapes? 
How long will the overall MSAG process take? 
 
TN LOAD STATUS: 
The telephone numbers generally will not be loaded until after the MSAG has been 
finalized by the customer. 
How much time is required to generate the TN load tape? 
Where should the TN load tape be sent? 
How long will the overall TN load process take? 
 
NETWORK DIAGRAM: 
What company will be handling the selective routing? 
Will double trunking be used? 
How many “A” links will be required from each end office? 
 
NETWORK TRUNK ORDER STATUS: 
What is the order interval for “A” links? 
When are “A” links required for testing? 
 
NETWORK INSTALLATION STATUS: 
What testing code will be used? 
Have the “A” links been installed to the router? 
Have the “A” links been tested? 
 
CALL BOX STATUS: 
Have the call box tours been scheduled? 
When will call boxes be installed? 
When will call box testing be completed? 


